Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 October 2026
Team ID	Individual (Abdul Khadarvali)
Project Name	Employee Raise Issue – Record Producer & Service Portal Integration Guide
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Phase 1: Creating a Custom Application	USN-1	As a ServiceNow administrator, I can create a Scoped Application named `Employee Center` in ServiceNow Studio so all project artifacts are isolated.	3	High	Abdul Khadarvali
Sprint-1	Phase 2: Creating a Custom Table and Fields	USN-2	As an administrator, I can create a custom table labeled `Employee raises issue` under `System Definition → Tables` with `Auto number` enabled.	3	High	Abdul Khadarvali
Sprint-1		USN-3	As an administrator, I can configure 8 fields via Form Design: `Number`, `Requester` (`sys_user`), `Category`, `Subcategory`, `Short description`, `State`, `Priority`, and `Assignment Group` (`sys_user_group`).	4	High	Abdul Khadarvali
Sprint-2	Phase 3: Creating UI Policies and Dependency	USN-4	As an administrator, I can create a UI Policy on `Employee raise issue` with condition `State is New` that makes `Short description` mandatory.	3	High	Abdul Khadarvali
Sprint-2		USN-5	As an administrator, I can create a UI Policy (`Number field will read only`) with no filter condition to lock the `Number` field across all forms.	3	High	Abdul Khadarvali
Sprint-2		USN-6	As an administrator, I can configure Dictionary Dependency on `Subcategory` dependent on `Category` (`Network → VPN`, `Hardware → Laptop`, `Software → Server`, `Access → Forgot password`).	4	High	Abdul Khadarvali
Sprint-3	Phase 4: Creating a Record Producer	USN-7	As an employee, I can submit workplace issues via the `Raise Employee Issue` Record Producer under `Service Catalog → Service` using 5 mapped variables (`Orders 100–500`).	5	High	Abdul Khadarvali
Sprint-3	Phase 5: Creating a new Service Portal	USN-8	As an employee, I can access a dedicated Service Portal titled `Requesting portal` at URL suffix `/employee_request` styled with `Employee Center Coral Theme`.	3	Medium	Abdul Khadarvali
Sprint-3		USN-9	As a portal administrator, I can create a custom portal page titled `Employee Center Portal Page` (`ID: employee_center_portal_page`).	2	Medium	Abdul Khadarvali
Sprint-4	Phase 6: Creating Widgets and Adding to the Page	USN-10	As a portal developer, I can create the left `Commercial widget` with HTML service highlights and a 135-degree CSS linear-gradient background.	3	Medium	Abdul Khadarvali

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-4		USN-11	As a portal developer, I can create the right `Link redirect` widget with an AngularJS Client Script (`$location.url`) and place both widgets in a 6*6 grid container.	4	High	Abdul Khadarvali
Sprint-4	Phase 7 & 8: Testing, Validation & Conclusion	USN-12	As a QA tester, I can navigate to `/employee_request`, click `Raise Ticket ->`, submit a test issue, and verify UI Policy and dictionary restrictions.	2	High	Abdul Khadarvali
Sprint-4		USN-13	As an IT/HR support engineer (`sys_user_group`), I can review standardized incoming issue records, set `Priority`, and update `State` to `Resolved` and `Closed`.	1	High	Abdul Khadarvali

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	5 Days	19 Oct 2026	23 Oct 2026	10	23 Oct 2026
Sprint-2	10	5 Days	24 Oct 2026	28 Oct 2026	10	28 Oct 2026
Sprint-3	10	5 Days	29 Oct 2026	02 Nov 2026	10	02 Nov 2026
Sprint-4	10	5 Days	03 Nov 2026	07 Nov 2026	10	07 Nov 2026
Total	**40**	**20 Days**	**19 Oct 2026**	**07 Nov 2026**	**40**	**07 Nov 2026**


Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint) — or equivalently across our four 5-day sprints, 10 story points per 5-day sprint (40 total story points across 20 working days). Let's calculate the average velocity (AV) per iteration unit (story points per day):

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2 \text{ (story points / day)}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts