Planning Logic – Employee Raise Issue – Record Producer & Service Portal Integration Guide

Date: 29 October 2026 | **Sprint Schedule:** 19 October 2026 to 07 November 2026 | **Team ID:** Individual (Abdul Khadarvali)

A Sprint is a fixed period or duration in which a developer or team works to complete a defined set of tasks (modeled on the ServiceNow Capstone Reference Repository).

An **Epic** is a **big task or project module** that is too large to complete in a single step. It is broken down into **smaller tasks (stories)** that can be completed systematically across multiple sprints.

A **Story** is a small, actionable task or requirement. It is part of an **Epic**.

A **Story Point** is a number that represents how much effort a story takes to complete (usually following the Fibonacci-based estimation scale):

1. Very Easy task (1 Story Point)
2. Normal task (2 Story Points)
3. Moderate task (3 Story Points)
4. Difficult task (4–5 Story Points)

Storypoint - 5 (1, 2, 3, 5)

Sprint 1

Scoped Application & Custom Table Setup (Epic 1 — Phases 1 & 2)

- **Creating Scoped Application *Employee Center* in ServiceNow Studio (USN1) — 3**
- **Creating *Employee raises issue* Custom Table with Auto-Numbering Enabled (USN2) — 3**
- **Configuring 8 Custom Fields via Form Design: Number, Requester, Category, Subcategory, Short description, State, Priority, Assignment Group (USN3) — 4**

Total Story Point in Sprint 1 = 3+3+4 = 10

Sprint 2

UI Policies & Dictionary Dependency Automation (Epic 2 — Phase 3)

- **Creating Mandatory *Short description* UI Policy when *State is New* (USN4) — 3**
- **Creating Read-Only *Number* Field UI Policy Enforcement across All States (USN5) — 3**
- **Configuring *Subcategory* Dictionary Dependency on *Category*: Network → VPN, Hardware → Laptop, Software → Server, Access → Forgot password (USN6) — 4**

Total Story Point in Sprint 2 = 3+3+4 = 10

Sprint 3

Record Producer & Service Portal Configuration (Epic 3 — Phases 4 & 5)

- **Creating *Raise Employee Issue* Record Producer under Service Catalog → Service with 5 Mapped Variables Orders 100–500 (USN7) — 5**
- **Configuring *Requesting portal* (/employee_request) with *Employee Center Coral Theme* & Main Menu (USN8) — 3**
- **Creating *Employee Center Portal Page* (*employee_center_portal_page*) in Service Portal Designer (USN9) — 2**

Total Story Point in Sprint 3 = 5+3+2 = 10

Sprint 4

Custom Widgets & 6*6 Grid Layout (Epic 4 — Phase 6)

Developing Left *Commercial widget* with Service Overview HTML & 135deg Tri-Color CSS Linear Gradient (USN10) — 3

Developing Right *Link redirect* Widget (*$location.url* Redirect to *sc_cat_item*) & 6*6 Grid Placement (USN11) — 4

Testing, Validation & Documentation (Epic 5 — Phases 7 & 8)

Executing Functional & Performance Test Cases (FT-01–FT-06, PT-01–PT-03) on /employee_request (USN12) — 2

Support Group Routing Verification, Ticket Closure & Final Capstone Documentation (USN13) — 1

Total Story Point in Sprint 4 = 3+4+2+1 = 10

Total Story Points

Sprint 1 = 10

Sprint 2 = 10

Sprint 3 = 10

Sprint 4 = 10

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 10+10+10+10 = 40

No of Sprints = 4

Velocity = 40/4

10 (Story Points per Sprint)

Sprint Duration = 5 Days

Average Velocity per day = 10/5 = 2.00 Story Points per Day

The project velocity is 10 Story Points per Sprint (2.00 Story Points per Day).

Sprint-Wise Planning Logic & Velocity Summary Table

Sprint	Epic / Core Milestone	User Stories Included	Story Points	Daily Velocity
Sprint 1	Scoped Application & Custom Table Setup (Epic 1)	USN1 (3), USN2 (3), USN3 (4)	**10**	**2.0 SP/Day**
Sprint 2	UI Policies & Dictionary Dependency (Epic 2)	USN4 (3), USN5 (3), USN6 (4)	**10**	**2.0 SP/Day**
Sprint 3	Record Producer & Service Portal Setup (Epic 3)	USN7 (5), USN8 (3), USN9 (2)	**10**	**2.0 SP/Day**
Sprint 4	Custom Widgets, 6*6 Grid & QA Testing (Epics 4 & 5)	USN10 (3), USN11 (4), USN12 (2), USN13 (1)	**10**	**2.0 SP/Day**
Total / Avg	**All 8 SkillWallet Project Phases Completed**	**13 User Stories (USN1–USN13)**	**40 Total**	**10 SP/Sprint**